
 
Request for City Council Committee Action 

From the Department of Finance and Property Services 
 
Date:  September 17th, 2012 
  
To:   Honorable Betsy Hodges, Chair Ways & Means Committee  
 
Subject: Contract Amendment – Morcon Construction Co. Inc. 
 
 
Recommendation: 

That the proper City officers be authorized to execute Amendment No. 1 to 
Contract No. C-35638, with Morcon Construction Company, Inc.  The total 
amount of Amendment No. 1 (final) is $3,415.30.  Therefore, the current contract 
amount of $148,700.00 would be increased for a revised contract amount of 
$152,115.30.  The construction contingency contained within the original Project 
Budget (Fund 04100 Dept: 9010923 Project: GCPSD01 11 11) is adequate for  
Amendment No. 1; therefore no additional appropriation is required. 

 
Previous Directives: 

May 11th, 2012: City Council and Mayor awarded a contract to Morcon 
Construction Company, Inc. for the amount of $148,700.00 for the Ballistics 
Renovation at the Haaf Parking Ramp located at 424 South 4th Street, 
Minneapolis, Minnesota. 

 
Prepared by: Chris Backes, Project Manager 673-3774 
 
Approved by: 
  ________________________________________________________ 
  Kevin Carpenter, Chief Financial Officer, Finance Dept.   
 
  ________________________________________________________ 
  Paul Aasen, City Coordinator 
 
 
Presenters:  Chris Backes, Construction Coordinator - Property Services 
 
 
Reviews 

Permanent Review Committee (PRC): Approval _NA   Date ___________  

Civil Rights Approval Approval _NA   Date ___________ 

Policy Review Group (PRG):     Approval _NA   Date ___________ 

 
 
 
Financial Impact   



No financial impact 
 
 
Community Impact  
 

 Neighborhood Notification: NA 
  City Goals: A City That Works – Infrastructure that is well maintained 

Comprehensive Plan: NA 
 Zoning Code: NA 

 
Background/Supporting Information 
 
Property Services has contracted with Morcon Construction Company, Inc., to renovate the 
Haaf Parking Ramp for the MPD Crime Lab Ballistics Lab, located at 424 South 4th Street, 
Minneapolis, Minnesota. Construction activities began in June of 2012 and project closeout is 
under way.   
 
Amendment #1 
 
Amendment #1 (Final) consists of minor changes which were required to resolve unforeseen 
conditions related to correcting existing conditions, which would typically occur in projects of this 
type but are not within the original scope of work in the contract.  
 
 
 
 
 
 
 
   
   
 

 
 


